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1.	Genesis	of	the	project	and	basic	concept	



2.	Project	edi.ng	

1. 	LIFE	+	Biodiversity	
*	Inside	and	outside	Natura	2000	
sites	
	

2. 	LIFE	+	Biodiversity	
*	innova.ve	

		

3. 	LIFE	+	Biodiversity	
*	European	dimension	



28	sites	in	Belgium	

7	sites	in	France	

	
	
	
	
	

Budget	:	2,5	M	€												3,2	M	€	
	 		
	 	*																																	36	%	
	 	*																																	25	%	
	 	*																																	24	%	
	 	*																																	15	%	

Dura=on	:	09/2011	–	08/2016													12/2017	
Team	:	6												7	(5,2	ETP)	

39	%	

2.	Project	edi.ng	



Elia	:	18,02	%	 	RTE	:			4,35	%	 	=	 	22,37	%	
	
	
	
Elia	:	24,05	%	 	RTE	:	14,77	%	 	=	 	38,82	%	

Beneficiary	coordinator	of	the	project	:	a	company	
Associated	beneficiary	:	a	company	
	
Loca.on	of	the	project	team:	2	NGO	

Investment	level	of	the	two	companies:		

2.	Project	edi.ng	



3.	Ini.al	loca.on	of	the	project	



4.		Begining	of	the	project	

	

Ini.al	report	(aber	6	months)	
	
Request	for	addi.onal	sites	
<	DNF	(forestry	administra.on)	
<	Landowners	
<	Elia	
	
agreement	of	the	European	Commission	



5.	Project	team	



5.	Project	team	:	geographically	dispersed	



6.	How	the	team	works	?	

Time	management	

Communica.on	management	

Data	base	management	
82	Gb	



7.	Project	stakeholder	network	

Landowners	
	
50	municipali.es,	landowners	under	powerlines	=	municipal	delibera.on	
	
220	private	landowners	contacted	for	agreement	
	
Forest	managers	
	
DNF	territorial	administra.on	
	
8	regional	direc.ons		
24	local	direc.ons	
81	forest	yard	
	
Rurality	stakeholder	in	France	
	
3	Regional	nature	parks	
ONF	(forestry	administra.on)	
1	departmental	federa.on	of	hunters	
2	Na.onal	nature	reserves	
10	Municipali.es	
80	private	landowners	
	



Interac=ons	with	other	LIFE	projets	
	
	

7.	Project	stakeholder	network	



•  8.	Restora.on	ac.ons	(C)	in	Walloon	Region	and	in	France	

275.500	forest	seedlings	
21.000	fruit	trees		
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Ini=al	objec=ve	:	360	ha	to	restore	et	110	ponds	to	dig	

Final	results	:	526	ha	restored	et	175	ponds	dug	
	

										=	146	% 														=	159	%	

2	
3	
2	

20	 25	

•  8.	Restora.on	ac.ons	(C)	in	Walloon	Region	and	in	France	
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9.	Communica.on	-	Trainings	

127	News	=	1,7	per	month	



10.	European	networking		

17	countries	visited	
	
CIGRE	
Entso-e	
CEE	
CILB	
ITTECOP	
Interna.onal	land		
conserva.on	network	
Best	grid	
IENE	
REN	
RGI	
	
Request	from	Chile	



11.	Prospect	

DG	Energy	
	

20%	of	renewable	energy	

DG	Environment	
	

Natura	2000	
Green	infrastructures	

New	network	to	create	
Exis.ng	network	to	renovate	 Natural	habitats	and	

species	to	protect	



•  11.	Prospect	

Cost	–	benefit	analysis	



Capitaliza.on	of	the	team's	exper.se	
	
Extension	of	LIFE	methods	to	GRT	(Elia,	RTE,	others)	
	
Thinking	about	issues	of	DG	energy	–	DG	environment	for	GRT	:	how	to	combine	those	targets	?	

•  11.	Prospect	



thanks	for	your	alen.on	




